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COMPLETED

SIDEWALK INSTALLATION 

PROGRESS

SIDEWALK INSTALLATION IN 

2022

YOAKUM - BURLINGTON ON OCTOBER 

WOODHEAD - MULBERRY ON JULY 2022

MILL & OVERLAY WILL BE DONE ON:

NOTE:

CONSTRUCTION COMPLETED

WOODHEAD - DUNLAVY (NORTH SIDE)

CONSTRUCTION COMPLETED

CONSTRUCTION COMPLETED

MANDELL - MULBERRY (NORTH SIDE)

CONSTRUCTION DURATION  APRIL-MAY 2022

WOODHEAD - DUNLAVY (SOUTH SIDE)

CONSTRUCTION DURATION  MAY-JUNE 2022

MANDELL - MULBERRY (SOUTH SIDE)

CONSTRUCTION DURATION  JUNE-JULY 2022
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PROGRESS
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YOAKUM - BURLINGTON ON OCTOBER 

WOODHEAD - MULBERRY ON JULY 2022

MILL & OVERLAY WILL BE DONE ON:

NOTE:

CONSTRUCTION DURATION MAY-JUNE 2022

STANFORD - WHITNEY (NORTH SIDE)
CONSTRUCTION DURATION JUNE-JULY 2022

TAFT - BURLINGTON (NORTH SIDE)

CONSTRUCTION DURATION JUNE-JULY 2022

TAFT - BURLINGTON (NORTH SIDE)

CONSTRUCTION DURATION JULY-SEPTEMBER 2022
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CONSTRUCTION DURATION
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 JUNE-JULY 2022

CONSTRUCTION DURATION

(NORTH SIDE)

WHITNEY - AUDUBON 

BY CITY OF HOUSTON WATER LINE PROJECT

SIDEWALKS AND PAVEMENT WILL BE REPLACED

NO IMPROVEMENTS PROPOSED ON THIS BLOCK

AUDUBON - GARROTT (SOUTH SIDE)

BY CITY OF HOUSTON WATER LINE PROJECT

SIDEWALKS AND PAVEMENT WILL BE REPLACED

NO IMPROVEMENTS PROPOSED ON THIS BLOCK

AUDUBON - GARROTT (NORTH SIDE)


